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Class of Change

[X] | - Signatories [ 11l - Executive Manager [ 11- Project Manager

Change Title

Integrated Closure of the 1706-KE Waste Treatment System ahd 303-M Oxide Facility and completion of Major
Milestone M-20-00A. : : :

' Description/Justification of Change

This change form removes the 1706-KE Waste Treatment System (WTS) and the 303-M Oxide Facility treatment,
storage and/or disposal units (TSD) from the scope of Major Milestones M-20-00, M-20-00A and M-20-00B, adds
the1706-KE WTS to the scope of Interim Milestone M-16-52, and modifies Hanford Federal Facility Agreement and
Consent Order (Agreement) Appendices B (Listing of TSD Units) and Appendix C (listing of Operable Units and Waste

Sites) fo reflect current agreements.

Specifically, the Agreement is modified by this change form to reflect the agreed closure of the 1706-KE WTS in

|l conjunction with the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) cleanup
under the 100 Area Remaining Sites Record of Decision. This strategy will allow for an effective use of resources by
placing the cleanup activities associated with this facility in a single action. This more efficient approach poses no _
additional risk in that the present condition of the 1708-KE WTS presents no threat o human health or the environment.
In addition, this change request does not alter the scope and schedule of actions required to achieve closure of the
1706-KE WTS. Integrating the closure of the 1706-KE WTS with CERCLA under the terms of the Agreement will be -
accomplished by adding the four 1706-KE WTS waste sites to Appendix C of the Agreement within the 100-KR-2
Operable Unit and noting this scope under existing Interim Milestone M-16-52. Appendix B is also moadified to add the
100-KR-2 as the appropriate operable unit for the 1706-KE WTS.

Similarly, fulfillment of closure plan requirements for the 303-M Oxide Facility was transferred to the remediation of the
618-1 Burial Ground waste site within the 300-FF-2 Operable Unit by approved Tri-Party Agreement change request M-
20-92-05. Major Milestone M-20-00A is now considered completed with the approval of these actions. '

Description/fjustification of change is continued on page 2 of 3.

Impact of Change

No impact is anticipated as a result of this change.
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The following changes are made to the existing M-20-00 series of Major Milestones.

Note: Stmuckout text indicates text to be deleted, &

text indicates text to be added.

M-020-00
LEAD
AGENCY:
ECOLOGY

SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE/POSTCLOSURE
PLANS FOR ALL RCRA TSD UNITS EXCEPT 303-V y
1706 -KE WASTE TREATEMENT SYSTEM. PERMIT APPLICATIONS:
CLOSURE, AND POST-CLOSURE PLANS WILL BE SUBMITTED TO ECOLOGY
FOR APPROVAL. INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS
INTERIM MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED FOR
APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE IN
CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN WHICH
THEY ARE CONTAINED.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-20

SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH

SERIES M-20 MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE (S) AND ISSUANCE OF
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBEMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0.

12/31/2008

M-020-
00A

SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE/POST CLOSURE
PLANS FOR ALL RCRA TSD UNITS EXCEPT 216-A-10, 216-A-36B, 216-
A-37-1, 207-A SOUTH RETENTION BASIN, 216-S 216-5-10
DITCH, 241-CX-70, 241-CX-71, AND 241-CX-72 XIDE

FACILITY /AND 1706-KE WASTE TREATMENT SYSTEM.

)

02/28/2004

M-020-
00B

SUBMIT CLOSURE/POST-CLOSURE PLANS FOR 216-A-10, 216-A-36B,
216-A-37-1, 207-A SOUTH RETENTION BASIN, 216-S5-10 POND, 216-
5-10 DITCH 241 CX-70 T i

12/31/2008

Modify Interim Milestone M-16-52 as follows:

Note: Struckeout text indicates text to be deleted, ¢

ed text indicates text to be added.

M-016-52

INITIATE RESPONSE ACTIONS FOR THE REMAINING WASTES SITES
FOR THE 100 K AREA

07/31/2009
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Modify Appeﬁdix B to reflect the addition of the 1706-KE WTS to the 100-KR-2 Operable Unit.

Note: Struckeut text indicates text to be deleted, Sﬁ%’&a text indicates text to be added.

Appendix B
Listing of Treatment, Storage and Disposal Groups/Units
Treatment, Storage and Disposal Planned Action
Group Operable Unit
Number Group/Units (if applicable) Closure* Operating Permit
T-1-3**  1706-KE Treatment Facility (116-KE6 A-D): 100-KR-2 X

1706-KE Waste Accumulation Tank
1706-KE ION Exchange Column
1706-KE Solidification Unit
(Evaporator)

1706-KE Condensate Tank

Add the following 1706-KE Waste Treatment System waste sites to Operable Unit 100-KR-2 in
Agreement Appendix C.

Waste Unit Waste Unit Aliases Unit Type Status

100-KR-2 Ecology

116-KE-6A** 116-KE-6A, 1706-KE Condensate Collection Storage Tank Explanation of Significant
Tank, 1706-KE Waste Treatment System Difference for the 100 Area

Remaining Sites Interim Action ROD

116-KE-6B** 116-KE-6B, 1706-KE Evaporation Tank, Storage Tank Explanation of Significant
1706-KE Waste Treatment System Difference for the 100 Area
Remaining Sites Interim Action ROD
116-KE-6C*™ 116-KE-6C, 1706-KE Waste Accumulation Storage Tank Explanation of Significant
Tank, 1706-KE Waste Treatment System Difference for the 100 Area

Remaining Sites Interim Action ROD

116-KE-6D** 116-KE-6D, 1706-KE lon Exchange Column, Process Unit/Plant Explanation of Significant

1706-KE Waste Treatment System Difference for the 100 Area
Remaining Sites Interim Action ROD
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